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WAIVER REQUEST – CTC RESOLUTION G-98-20
TEA GUIDELINES

TRANSPORTATION ENHANCEMENT ACTIVITIES
CONSERVATION LANDS PROGRAM

WAIVER-01-06

ISSUE
Resolution G-98-20, TEA Guidelines, adopted by the California Transportation Commission (CTC) on
December 9, 1999, stipulates that a project must receive an allocation vote within the programmed year
requested by the TEA applicant.

The Santa Monica Mountain Conservancy’s (SMMC) Baldwin Hills Southern Viewshed project was
programmed in September 2000, for $4.9 million in FY 2000-01.  The property currently contains oil
wells and access roads interspersed with native vegetation.  The SMMC originally requested
$7.2 million, but the CTC did not have that much available, verified that a project could still be done
for a lesser amount, and programmed only the $4.9 million available.  The property has good scenic
value in densely urban Los Angeles (despite the working oil wells), and Resources Agency regards it as
highly significant for natural habitat.  Negotiations to change the scope of the project to fit the funding
available have proven more difficult than expected.  They involve issues such as boundaries of the
scenic acquisition, scenic easement versus full property purchase, responsibility for hazardous waste
cleanup and scenic restoration on the property, and allowable activities under a scenic easement.
SMMC does not expect to be ready for a CTC allocation by June 30, 2001, and so is asking for an
extension of twelve months for the allocation vote, to June 2002.

RECOMMENDATION
The Department of Transportation supports the allocation extension request.

SUMMARY AND CONCLUSIONS
The Santa Monica Mountains Conservancy requests a one-year change in the project programming date
and the Department recommends approval of the revised allocation deadline of June 30, 2002.


